

A Jai-inspired systems language in Rust. Incremental salsa front end, lossless CST, typed SSA mid-end, two execution engines held byte-identical by a differential harness.

6/6 gates green 930 tests ADR-0070 latest W4 open - 2 of 4 sub-waves done

TESTS	CORPUS	ADRS	DIAGNOSTICS	EDITOR CHECKS
930	158	70	91	166
workspace, all passing	jr files, both engines	0001 to 0070, immutable	codes, E0261 next free	Neovim, verified not gated

The vertical slice, and what it costs to be honest about it

EXIT CRITERIA DONE hello.jr runs in the VM DONE compiles to a native binary DONE rustc-grade diagnostics DONE formatter round-trips the corpus DONE editor integration (Neovim) OPEN verified Linux x86-64 CI run The last one needs a push. Configured, never run, so it is a decision rather than a technical gap.	HOW CORRECTNESS IS ESTABLISHED Both engines run every corpus program and must agree, on output and on trap wording, from one shared formatter. A plan's stated reason is checkable. W4.5 was scheduled after W4 because exhaustiveness "wants comptime type info". Three greps and a two-line program showed it does not: the enum member set is already in the pool during checking. The wave moved forward and the table records the amendment — a wave order resting on a dependency that does not exist is a plan contradicting itself. Check the query a claim is about. "The arithmetic around a #run is not folded" was true of the built MIR and false of the optimized one — and the corpus only ever snapshots the built query, so nothing the tests display would have shown it. A claim about optimisation needs a probe of the optimized body. A test naming an unimplemented thing has a one-wave shelf life. The refused-body test has now had its construct replaced twice, both times because the wave after it implemented the gap it named. It uses something refused by design now. And one of this wave's own new tests passed vacuously until it was teeth-checked.
--	---

The language today

WORKS, END TO END Full integer tower, bool, string, pointers float32 and float64, plain IEEE-754, no traps struct, nominal, one level union, nominal, untagged — a cross-field read reinterprets variant — a tagged union: a wrong-case read traps, switch destructures enum and enum_flags, namespaced, bare dot-member, switch cases Fixed arrays and views, bounds-checked; a length may name a constant cast and xx from context; operator overloading Trapping arithmetic, wrapping variants, bitwise if, else, while, for, break, continue, defer, using switch with exhaustiveness checking over an enum; else Multiple returns, named args, literal defaults import, foreign, system_library, #scope_module Compile-time run at file scope or in a body, across files Traps name their source line and the live call chain Bounds checks, strippable by build setting or #no_abc context, a hidden parameter passed by pointer Procedures as values: call, pass, return, struct field null, a context-typed pointer literal; malloc and free An allocator in the context, installed and called through Pointer offset p + n, n + p, p - n — element-scaled, unchecked push_context, a block with its own copy of the context talloc / reset_temporary_storage — a per-context bump arena	ABSENT (WAVE) pointer difference p - q, deferred percent on floats, is_nan, math (W7) a recursive variant; eliding the check in an arm an explicit backing type a length needing evaluation; array literals unary, index and call overloading transmute; float printing patterns, ranges, guards; a jump table #must; a multi-result call in a return polymorphs, macros (W5) RTTI, insert, Code; folding into surrounding arithmetic a per-frame line; inlined frames (none exist) a per-index #no_abc; any other build setting a cross-file or foreign proc value; comparing one cast to a pointer the difference p - q; p[n]; ordering hands out *u8 only; alignment; a growable region
No error-handling model yet — ADR-0008 reserves the slot and the first half exists (several return values); #must is owed its own ADR. No GC and no RAI, which is a design value rather than a gap. A union is untagged, so reading a field other than the one last written reinterprets bits: documented in three places because it cannot be diagnosed. No indirect calls, which is the single largest gap in the project and is what blocks the rest of W3.	

Compiler internals, 17 crates

STAGE	STATE	NOTE
Lexer, parser, CST, typed AST	works	Hand-written, error-recovering, trivia-preserving
Formatter	works	Pure function over the CST; lost source in 7 of the last 8 waves
HIR, name resolution, modules	works	Flat import merge; cycles legal; export filtering
InternPool: types, values, layout	works	One layout computation and one integer evaluator, shared
Sema: signatures, checking	works	E0212 to E0257; no const-eval here, by design
MIR: typed SSA	works	Block parameters, notphis; explicit bounds check and zeroing
Mid-end	5 passes	Inline, forwarding, const-prop, DCE, plus the bounds-check strip
Const-eval	works	Runs MIR through the bytecode VM
VM: register bytecode, libffi	works	No JIT; indirect calls, and malloc from its own region
Cranelift back end	works	Aggregate returns via sret; indirect calls via func_addr
LLVM back end	not started	W8 owns it
Language server	12 caps	Diagnostics, hover, goto, completion, rename, actions, hints
Neovim integration	works	Runtimepath dir, no plugin manager; 166 checks
Driver	stub	Should consume the workspace notion that now exists

Roadmap: W1 and W2 closed, W3 started

W1 Data	done	Numeric tower, wrapping ops, enum, enum_flags, union, arrays, views, cast, xx, operator overloading. Closed by ADR-0048.
W2 Flow and scope	done	for with it and it_index, labelled break, defer, using, multiple returns, named and default arguments, #scope_module. Closed by ADR-0054; ADR-0055 then closed a gap six corpus files had carried for eleven waves.
W3 Runtime core	done	context (ADR-0057), the bounds-check build setting (ADR-0058, finishing ADR-0003), indirect calls (ADR-0059), null plus a memory source (ADR-0060/0061), the allocator protocol (ADR-0062), push_context (ADR-0063), pointer arithmetic (ADR-0064), temporary storage (ADR-0065), and traps with backtraces (ADR-0066) — a trap names the frames that were live, byte-identically in both engines. Closed by ADR-0066; a source-level backtrace with inlined frames is deferred, because inlined frames have no runtime existence.
W4 Comptime	in progress	Delivered in sub-waves, because a 10-14 week wave cannot be verified the way a one-ADR wave can. Two of four are done: a #run may call an imported procedure and appear in a body (ADR-0069), turning two internal compiler errors into working programs; and an array length may name a constant (ADR-0070), which replaced the scheduled aggressive const folding after probing showed const-prop already did it. Remaining: RTTI and Type values, then insert and Code. PLAN section 5 names this the project's top risk — sema and comptime become mutually recursive.
W4.5 Pattern matching	done	switch with exhaustiveness checking, a bare dot-member as a case (settling ADR-0041 §2 step 5), and a tagged variant type (ADR-0067, ADR-0068). Reordered ahead of W4 after checking showed its stated dependency on comptime was a want rather than a need. The variant follows ADR-0045 §1's own instruction — a different declaration form, not a change to union — and union is untouched, still untagged and still one word smaller.
W5 Polymorphism	not started	Polymorphic parameters, modify, bake_arguments, expand macros with hygiene, instantiation caching.
W6 Metaprogram	not started	Workspaces, the compiler message loop, build scripts replacing makefiles, note attributes.
W7 Stdlib	not started	Written in Jairs: String, dynamic array, hash table, Sort, Math, Random, File.
W8 Performance	not started	LLVM via inkwell for release builds, inliner maturity, struct-of-arrays, SIMD, parallel sema. Also owns the compile-throughput number, still unpublished.
W9 Tooling depth	not started	Semantic tokens are the one LSP capability still missing; the other twelve landed early.
W10 Graphics, in Jairs	not started	Window creation through foreign calls, Metal then Vulkan, immediate-mode 2D.

What this session did, and how each wave was scoped

TWENTY-TWO WAVES SHIPPED
ADR-0049 through 0069: for and defer, using, aggregate returns, multiple returns, named and default arguments, scope visibility, imported constants, float constants, context, the bounds-check build setting, indirect calls, null plus a memory source, the allocator protocol, push_context, pointer arithmetic, temporary storage, trap backtraces, switch, tagged variants, compile-time run across files and in a body, and an array length from a constant.

Test count 900 to 930. Corpus 116 to 158 files. Neovim checks 103 to 166.
W2, W3 and W4.5 are all closed, and W4 is open with two of four sub-waves done: a #run reaches across files and into a body, and an array length may name a constant. **Twice now** a scheduled dependency turned out not to exist — W4.5's on comptime, and sub-wave 2's folding work. Remaining: RTTI, then insert.

Each wave was scoped by writing the feature and seeing what the compiler refused, not by reading the handoff. That found gaps the handoff had missed in both directions: a proc-pointer struct field it called absent (it worked), and a void-returning proc-pointer type it never mentioned (unspellable, and blocking).

THE THING WORTH YOUR DECISION

Fourteen waves sit uncommitted across five branches. Two waves ago a careless git checkout reverted the tree-sitter grammar nine waves and cost an hour's reconstruction — the concrete price of not committing. Committing each wave as it goes green would bound the damage from any future slip to a single wave.

Recorded as a recommendation, not a change: the authorisation is yours to give.

Sources: PLAN.md §1.5 and §7, the ADR directory, docs/decisions/DECISIONS.md, and the six gates run today. Every number was measured rather than carried forward — the test count from a full workspace run, the corpus count from a file walk, the diagnostic codes from the const E0nnn definitions across the crates, and the editor-check count from a real verify.lua run. Rebuild with typst compile jairs-dashboard.typ.